

EPICS with User Stories:

< Back

⚡ CTSRE-1 / ☒ CTSRE-4

Candidate Registration

+

...

✓ Description

As a candidate i can browse all jobs and get all jobs which am i eligible for so that i can register for that job.

< Back

⚡ CTSRE-1 / ☒ CTSRE-5

Profile Management

+

...

✓ Description

As a candidate i can track my jobs in in my profile window so that i can get my application current stage

< Back

⚡ CTSRE-7

^

▼

■

Informed Consent Management

+

...

✓ Description

As a clinical researcher, I want to record and track informed consents for eligible candidates, so that no candidate is treated as fully enrolled without the mandatory authorization.

⚡ CTSRE-3

^

▼

■


Visit & Appointment Compliance

+



...

✓ Description

As Admin I need Scheduling trial visits, visit tracking, attendance, missed visits, compliance logs so that I can track and debug



Tasks and Assignments :



< Back

CTSRE-3

^

v

Visit & Appointment Compliance

+ ...

Description

Scheduling trial visits, visit tracking, attendance, missed visits, compliance logs

Attachments

Child work items

100% Done

Work	Pri...	Stor...	As...	Status
☒ CTSRE-11 complaint system	M		U	Done v

< Back

CTSRE-7 / CTSRE-10

Create Consent Form

+ ...

Description

allow users to move to next step only after the agreement with consent to share their data.

Attachments

Subtasks

Add subtask

Linked work items

Add linked work item

Add a comment...

Done v

Details

Assignee

Unassigned

Assign to me

Reporter

ABHI

Labels

Add labels

Due date

Sep 3, 2026

Start date

Sep 2, 2026

Sprint

CTSRE Sprint 2

Priority

Highest

Parent

CTSRE-7 Informed Consent

< Back

CTSRE-2

^

v

Eligibility Pre-Screening Engine

+ ...

Description

Survey/questionnaire, automatic evaluation against inclusion/exclusion criteria, eligibility classification

Attachments

Child work items

100% Done

Work	Pri...	Stor...	As...	Status
☒ CTSRE-6 Eligibility Screening	M	None	U	Done v

Linked work items

< Back

CTSRE-1

Candidate Registration and Profile management

+

...

▼

Description

Candidate signup, demographics, medical/background information, profile updates management.

>

Attachments

▼

Child work items

...

+

100% Done

Work	Pri...	Stor...	As...	Status
☒ CTSRE-4 Candidate Registration	= M		U	Done ▾
☒ CTSRE-5 Profile Management	= M		U	Done ▾

Linked work items

BackLog List:

Spaces / Clinical Trial Subject Recruitment Engine

CTSRE board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search work

A

Filter

Group


...

☐	> Work	Assignee	Reporter	Priority	Status	
☐	> CTSRE-2 Eligibility Pre-Screening Engine	Unassigned	ABHI	High	Done ▾	U
☐	> CTSRE-1 Candidate Registration and Profile managem...	Unassigned	ABHI	High	Done ▾	U
☐	> CTSRE-3 Visit & Appointment Compliance	Unassigned	ABHI	Medium	To Do ▾	U
☐	> CTSRE-7 Informed Consent Management	Unassigned	ABHI	Highest	To Do ▾	U
☐	> CTSRE-8 Researcher Dashboard & Monitoring	Unassigned	ABHI	High	To Do ▾	U
☐	> CTSRE-9 Security & System Performance	Unassigned	ABHI	Medium	To Do ▾	U


+ Create

6 of 6


Time Line:



Development Summary:



BurnDown Chat:



1. Did your estimations reflect the actual effort? Since this was a rapid lab simulation, the tasks were moved across the board much faster than in real-world development. However, utilizing the Fibonacci sequence provided a highly realistic relative scale for the theoretical effort. For example, assigning a higher story point value to the complex Eligibility Pre-Screening Engine accurately reflected the heavier workload of building backend validation logic, especially when compared to simpler, more straightforward tasks like basic Candidate Registration.

2. Was your backlog well-prioritized? Yes, the backlog prioritization strictly followed the business value and priority levels defined in the requirements document. The core functional requirements marked as "[high priority]"—specifically collecting candidate information (FR01) and evaluating eligibility (FR02)—were placed at the top of the backlog and pulled into Sprint 1. Lower-priority or chronologically subsequent tasks, such as tracking scheduled clinical-trial visits (FR04), were intentionally ranked lower down the backlog.

3. How did your simulated sprint align with your plan? The simulated sprint aligned perfectly with the initial plan. Because the sprint scope was locked in during the planning phase and no unexpected bugs or "scope creep" occurred during the simulation, I was able to successfully transition all committed user stories from To Do → In Progress → Done without any task spillover.

4. What insights did the burndown chart give about your team's capacity? During the simulation, the burndown chart displayed a very sharp, sudden drop. According to Agile principles, if this happened in a real-world scenario where the red line falls drastically below the grey guideline, it indicates that the work was not estimated accurately or the team committed to too little work. This insight shows that for future sprints, the team likely has the capacity to take on more story points, or that we need to be more rigorous during our Planning Poker estimation sessions.